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Confidentiality Statement and Disclaimer:

This report is confidential. The report is intended solely for use by the management of BCCFA and 

is not intended or authorized for any other use or party. If any unauthorized party obtains this 

report, such party agrees that any use of the report, in whole or in part, is their sole responsibility 

and at their sole and exclusive risk; that they may not rely on the report; that they do not acquire 

any rights as a result of such access and that PricewaterhouseCoopers LLP does not assume any 

duty, obligation, responsibility or liability to them. 
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Key information 

Recipient Kaslo and District Community Forest Society

Main contact Jeff Reyden, Manager, Kaslo and District Community Forest Society

Responsible WPO Mike Morrow

District manager Tara DeCourcy

Site visit date October 18, 2022

Site location Mt Buchanan Zone/Kaslo Interpretive Forest Recreation Area - Bucky Cabin

In attendance Jeff Reyden (KDCFS), Andrew Flockhart (BCWS), Nicole Unrau (BCWS), Jennifer Gunter (BCCFA), Colin Campbell (PwC), Nino Ramadani (PwC)

Investment schedule SO0000015

Project plan TX0000024 (WRR Lost Ledge Bench / Lardeau) 

Authorizations KDCFS License Number K3C

Estimated total person 

days

TX0000003 (463 person days)

Comments This project is located in the Mt Buchanan Zone/ Kaslo Interpretive Forest Recreation Area surround the Bucky cabin. This is a heavily trafficked area by 

recreational users of all types. The are surrounding the cabin is an immature plantation which suffered from a severe gall rust infestation and is highly 
susceptible to wildfire. BCCFA CLWRR funding was utilized to hand treat this area through fine/medium surface fuel removed, thinning, and pruning. 

Debris was piled and burned.

https://bccfa.outcome-plus.com/InvestmentSchedule/ViewIS/15
https://bccfa.outcome-plus.com/Pp/ViewPp?ppid=25
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Field maps
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Higher level planning Fuel management 

prescription

Unit costs Opportunities and 

challenges

Our observations related to the implementation of the project

HLP for unit treatment units included:

● Unit is located within Mule Deer 

Winter Range GAR Order area 

(Moderate and Low Stand 

Structure Habitat Classes)

● Cross Country Ski Trails go 

through both treatment units

● Prescription consistent with 

KDCFS FSP, Kootenay Boundary 

HLP and BCWS FMP Guidelines

● FN consultation sent out and 

completed prior to treatment 

commencement

● Prescription was shared with 

BCWS and support was provided

● Stakeholder and community 

engagement occurred 

● Nature of treatment (lower intensity 

hand treatment) posed no visibility 

concerns from town

FMP for both units completed by KDCFS 
Specs included:

● 16.3ha in TU1 and 4.3ha in TU 2. 
Total net area 20.6ha.

● TU 1: 20 year old plantation with high 

component of dense Lodgepole pine 
that is infected with gall rust

● TU 2:  30 year old plantation with a 
high component of dense Lodgepole 
pine that is infected with gall rust

● Surface fuel loading: TU1 - Pre-
treatment 2.1kg/m2 (<7.0cm) to 
1.7kg/m2 (>7cm); Post treatment 
0.5kg/m2  and 1.5kg/m2  
respectively. 

● Surface fuel loading: TU2 - Pre-
treatment 2.1kg/m2 (<7.0cm) to 
1.9kg/m2 (>7cm); Post treatment 
0.5kg/m2  and 1.5kg/m2  
respectively.

● TU1 pre-treatment CSI 56, post-
treatment is 351. Pre-treatm WI is 
14490; post-treatment is 3450.

● TU1 pre-treatment CSI 56, post-
treatment is 448. Pre-treatm WI is 

15180; post-treatment is 3450.

BCCFA provided funding for pre-

treatment assessments, thinning, piling, 

burning, post treatment survey, project 

supervision and administration:

● Pre-treatment WR Assessments: 

Planning, Layout, Stakeholder 

consultation and prescription 

development = $652/ha. 

● Manual thinning, piling and burning 

cost all encompassing was 

$7,767/ha

● Manual treatments completed by 

local contractor.

● Post-treatment assessment:  fine 

fuel loading survey, forest cover 

survey; final report = $120.15/ha

● Administration = $925.12ha

● Overall costs = $9,464.27/ha

KDCFS has a landscape level plan and 

clear direction for WRR work in the 

Kaslo region. They have successfully 

implemented several WRR project in 

the surrounding area:

● Building capacity and skill sets for 

local contractors (mechanical and 

manual) to do this type of work has 

been valuable for the contractors 

and KDCFS

● Ability to utilize KDCFS tenure for 

a fast turn around.

● FMP was reviewed by BCWS well 

in advance of this project set up.

● Issues with burning windows in the 

2022 season dragged this project 

out and impacted cost.

● Future monitoring for gall rust post 

treatment of these now treated 

plantation units.

● KDCFS is in final stages of FMP 

development for two additional 

manual projects near Kaslo 

(planned implementation Fall 2023)
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Implementing important wildfire risk reduction treatment adjacent to 

the community of Kaslo, as part of the Kaslo and District Community 
Forest Society BCCFA CLWRR Program

This project was unique in that the treatment addressed both the gall rust infestation 

and the wildfire risk caused by the highly dense dead juvenile pine as a result of the 

gall rust.

● The treatment cost at $9,464.27/ha is in the range of what we see in the 

Kootenay region for hand treatments, especially on sloped terrain. Additional 

operational challenges including restricted burning windows due to unseasonably 

warm temperatures played a factor in the overall project timeline and cost.

● The area is frequented by recreational users in the summer and winter and thus a 

treatment is prudent.The ski club was consulted and the treatment served to 

provide less blowdown of dead and dying pine for all rec users in the area.

● The KDCFS has experience developing WRR prescriptions and administering 

both manual and mechanical treatments. They have build capacity and expertise 

in the community which has positioned them favorably for future funding 

opportunities.

● Recent fires in the region over the last few years highlight the need for additional 

WRR initiatives surrounding the community.

Overall project impression 
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Active burn pile; note the content of dead juvenile pine 
from gall rust.

Pre-treatment photo showing dense juvenile Lodgepole 
pine 

Post-treatment photo, right next to Bucky cabin

Field pictures 
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